

Campus Building Assignment--Restorative Cleaning

Zone I	Length of Time	Start	End
Allen Hall	4 days	Tue 4/10/18	Fri 4/13/18
Hand Chemical Lab	4 days	Tue 4/17/18	Fri 4/20/18
Swalm Engineering	3 days	Tue 4/24/18	Thu 4/26/18
Giles Hall	2 days	Tue 5/15/18	Wed 5/16/18
McComas Hall	3 days	Thu 5/17/18	Mon 5/21/18
Howell Architecture	2 days	Wed 5/23/18	Thu 5/24/18
Band & Choral Building	3 days	Tue 5/29/18	Thu 5/31/18
Music A,B,C, Buildings	2 days	Tue 6/5/18	Wed 6/6/18
McCool Hall	5 days	Mon 6/11/18	Fri 6/15/18
Patterson Engineering	3 days	Tue 6/19/18	Thu 6/21/18
Morgan House 184	1 day	Thu 6/21/18	Thu 6/21/18
Morgan House 70 (Psychology)	1 day	Thu 6/21/18	Thu 6/21/18
Steam Plant	1 day	Thu 6/21/18	Thu 6/21/18
Simrall Engineering Building	5 days	Mon 7/9/18	Fri 7/13/18
Carpenter Hall Engineering	5 days	Mon 7/16/18	Fri 7/20/18
1219 Blackjack	1 day	Tue 7/24/18	Tue 7/24/18
Landscape Architecture	2 days	Wed 7/25/18	Thu 7/26/18
258 Magruder	1 day	Fri 7/27/18	Fri 7/27/18
140 Morgan & President's Circle	1 day	Mon 7/30/18	Mon 7/30/18

Zone II	Length of Time	Start	End
Bowen Hall	3 days	Wed 8/1/18	Fri 8/3/18
Etheredge Hall	3 days	Mon 8/6/18	Wed 8/8/18
Walker Engineering	2 days	Tue 8/14/18	Wed 8/15/18
Freeman Hall	2 days	Thu 8/16/18	Fri 8/17/18
George Hall	2 days	Mon 8/20/18	Tue 8/21/18
Brisco Hall	2 days	Mon 8/20/18	Tue 8/21/18
Stafford Hall	2 days	Wed 8/22/18	Thu 8/23/18
Moore Hall	2 days	Mon 8/20/18	Tue 8/21/18
Garner Hall	2 days	Thu 8/23/18	Fri 8/24/18
Magruder Hall	3 days	Tue 8/28/18	Thu 8/30/18
Academic Lab	1 day	Fri 8/31/18	Fri 8/31/18
Hilbun Hall	5 days	Mon 9/3/18	Fri 9/7/18
Cobb Institute	2 days	Tue 9/11/18	Wed 9/12/18
Harned Hall	3 days	Tue 9/18/18	Thu 9/20/18
Roberts Building	1 day	Fri 9/21/18	Fri 9/21/18
Lee Hall	4 days	Mon 9/24/18	Thu 9/27/18
McCain	3 days	Tue 10/2/18	Thu 10/4/18
Butler Williams & (MSU PD)	2 days	Mon 10/8/18	Tue 10/9/18
Mini-Mall (Florist, Reflector)	3 days	Wed 10/10/18	Fri 10/12/18
Middleton Hall ROTC	3 days	Mon 10/15/18	Wed 10/17/18
Stennis Institute	1 day	Thu 10/18/18	Thu 10/18/18
T. K. Martin Center	2 days	Tue 10/23/18	Wed 10/24/18

Zone III	Length of Time	Start	End
Hill Poultry Science	2 days	Thu 11/1/18	Fri 11/2/18
AG & BIO	3 days	Mon 11/5/18	Wed 11/7/18
RCU	2 days	Thu 11/8/18	Fri 11/9/18
Thompson Hall Annex	2 days	Thu 11/15/18	Fri 11/16/18
Ammerman Hearnberger Building	1 day	Mon 11/19/18	Mon 11/19/18
Ballew Hall	2 days	Mon 11/26/18	Tue 11/27/18
Bedenbaugh	1 day	Wed 11/28/18	Wed 11/28/18
Clay Lyle	2 days	Mon 12/3/18	Tue 12/4/18
Dorman Hall	5 days	Mon 12/10/18	Fri 12/14/18
Dorman GreenHouse	1 day	Mon 12/17/18	Mon 12/17/18
Herzer	2 days	Mon 1/14/19	Tue 1/15/19
McCarthy GYM	2 days	Thu 1/17/19	Fri 1/18/19
Montgomery Hall	3 days	Wed 1/23/19	Fri 1/25/19
MS Seed Improvement Assoc	2 days	Wed 1/30/19	Thu 1/31/19
Pace Seed Complex	2 days	Wed 1/30/19	Thu 1/31/19
USDA	1 day	Thu 1/31/19	Thu 1/31/19
President's Circle House 94	1 day	Tue 2/5/19	Tue 2/5/19
Gast Building	1 day	Tue 2/5/19	Tue 2/5/19
Generation Plant	1 day	Tue 2/5/19	Tue 2/5/19
Lloyd Ricks	3 days	Wed 2/6/19	Fri 2/8/19
Thompson Hall Annex	5 days	Mon 2/11/19	Fri 2/15/19
Thompson Hall	5 days	Mon 2/11/19	Fri 2/15/19
McArthur Hall	5 days	Mon 2/18/19	Fri 2/22/19
Aiken Village	2 days	Mon 2/25/19	Tue 2/26/19
HPC2 North & south	2 days	Thu 3/7/19	Fri 3/8/19
Bost Extension "A" Building	5 days	Mon 3/11/19	Fri 3/15/19
Bost Extension "B" Building	5 days	Mon 3/11/19	Fri 3/15/19
SSRC	2 days	Mon 3/18/19	Tue 3/19/19

Zone IV	Length of Time	Start	End
Facilities Service Building	1 day	Wed 3/20/19	Wed 3/20/19
Hunter Henry	1 day	Thu 3/21/19	Thu 3/21/19
Buckner Lane Events Services	1 day	Fri 3/22/19	Fri 3/22/19
Buckner Lane Transportation	1 day	Mon 3/25/19	Mon 3/25/19
Buckner Lane Campus Landscap	1 day	Wed 3/27/19	Wed 3/27/19
Academic Advising Center	1 day	Thu 3/28/19	Thu 3/28/19
ICET	2 days	Mon 4/1/19	Tue 4/2/19
IED	2 days	Thu 4/4/19	Fri 4/5/19
ITS Support Trailers	1 day	Mon 4/8/19	Mon 4/8/19
Receiving	1 day	Thu 4/11/19	Thu 4/11/19
Scales	2 days	Tue 4/16/19	Wed 4/17/19
TV Center	2 days	Tue 4/23/19	Wed 4/24/19
Wise Center	2 days	Thu 4/25/19	Fri 4/26/19
Butler Hall	5 days	Mon 4/29/19	Fri 5/3/19